

PROGRESS REPORT



Nourish to Flourish

Construction Updates

November 2023

Chinmaya Mission of South Africa



NOURISH TO FLOURISH MILESTONES 2023

PROJECT TIMELINE

December '23 ⌚

Appointment of equipment supplier and ordering of kitchen equipment
Sign off floor services and pour concrete

September '23 ✓

Construction commences

April '23 ✓

Crowdfunding Phase 1
Complete Detailed Engineering

July '23 ✓

Complete the tender for Construction and Kitchen Equipment

August '23 ✓

Groundbreaking ceremony
Appointment of main builder

01

✓ Construction on Plan at 10% complete

✓ Completed

⌚ Upcoming



Construction of interconnecting sections walls and floor drain systems



02

FUTURE KITCHEN AREA

Preparation of the ground surface bed, including removal of the old floor plus the excavation and casting of the support bases and laying of the bricks for the main walls

ROOF REPAIR



Existing building roof is been diligently repaired to avoid any water damages or leaks.

This Roof repair work is a must to also prevent future structural issues.



CONSTRUCTION OF THE

STAIRCASE

GAS STORAGE AREA

WASTE SYSTEM

DISABLE TOILETS

All construction work monitored closely
by Chinmaya Mission South Africa's team of sevaks

NOURISH TO FLOURISH MILESTONES 2024

PROJECT TIMELINE

July '24

Start up and Go Live



June '24

Commissioning of Equipment



May '24

Delivery of Equipment



April '24

Complete Wet works



January '24

Cast Roof Slab



March '24

Crowdfunding Phase II
Construct Substation



FUND TARGET 2024



Kitchen Prototype


**Going Forward Funds needed:
8 Million ZAR (approx. 430K USD)**

**4 Million ZAR (approx. 215K USD):
For Procurement of Kitchen Equipment**

**4 Million ZAR (approx. 215K USD):
For Building full scale Industrial
Kitchen and Sub station**

**To Donate, use the below link:
www.n2f.co.za**

CONNECT WITH US



[Chinmaya Mission South Africa](#)



contact@chinmayamission.co.za



[Chinmaya Mission South Africa](#)



[@chinmayamission_southafrica](#)



www.chinmayamission.co.za



WhatsApp @ (+27) 79 819 6882



CMSA Office @ (+27) 31 401 7915



www.n2f.co.za

